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REPORT SUMMARY

Scope of Project:

1.

Purpose of Report

This report presents a conceptual overview of a project to widen structures 1F-195 & 3F-
195 in conjunction with a roadway project, adding 1-lane to the median of 1-15 in each
direction. Itis intended to convey the need, scope, schedule, budget, and quality control
process for the project.

Project Information

Region: 1 Route No: 1-15 Date: January 2007
Project Name: 1-15 Farmington to Gordon Avenue R.P.: 328.640/328.655
Project Number: S-115-7(253)329 PIN: 5751 CID:
Project Design: Bridge: UDOT Structures Division;
Roadway: Region 1 Preconstruction
Project Mgr: Charles Mace

Plan:
The structural portion of this project involves widening in the median connecting the two
bridges together and repairing substructure and/or superstructure damage.

Work Items to be completed:

The scope of this project includes the following:

Widen Median Connecting Bridges

Install Median Offset Barrier to Correct for Elevation Difference Between NB/SB
Seismic Upgrades to Structures

Extend Approach Slabs

Tie-in Roadway (Included in Roadway)

Half Width Pre-Cast Deck Panels

Work Items to be Deferred:
The roadway designers will address roadway and safety items beyond what is related to
the bridge widening.

Design Exceptions:
No Design Exceptions are expected.

Maintenance Considerations:
Region 1 Maintenance Station 1424 should be included in the concept development.

Construction Considerations:

Construction easements and staging areas, night work, off peak work, A+B bidding,
Rapid Deck Replacement Methods and Limitations of Operations should be considered.
Impacts to 1-15 must be minimized and 2-lanes in each direction must be maintained at
all times. Coordination with the region Public Information Coordinator and local
communities will be necessary.



0. Risk Analysis: (None anticipated at this time)
The greatest risk is associated with traffic control and delays.

10. Development Process:
New or Major Reconstruction X (Widening)
Rehabilitation
Preservation

Schedule of Project:

Refer to the overall Project Schedule.



Budget of Project:

1. Funding Source: State Funds
2. Commission Approved Amount: $ 20,000,000
3. Cost Estimate: $ 5,205,000
Median Widening
1F-195 & 3F-195; Kaysville Interchange MP 328.655
Item [ Quantity | Unit | Unit Cost | Total Cost
Structure ltems
Median Widening (Beams, Abutments, Deck,
Bents, etc.) Approx. 188' x 50' 9400 SF
Median Offset Barrier 1 LUMP
Seismic Upgrades to Structures 1 LUMP
Innovative Contracting 1 LUMP

Roadway ltems

Roadway Items needed to tie bridge into
roadway, approaches, etc.

Included in Roadway

Traffic Control

Included in Roadway

Mobilization

Included in Roadway

MOT

Included in Roadway

Public Information Services

Included in Roadway

Subtotal

20% PE/CE
30% Contigency

Project Total

$5,205,000.00

* Structure Subtotal Includes:
1) Approach Slabs (Match Existing)
2) Granular Backfill Borrow
3) Remove/Replace Concrete Slope Protection

4) Waterproofing Membrane (Overlap 1' with Existing Membrane)

'06 Preservation: Deck Repair & New Overlay

5) Electrical Work for Bridge (Deck Underside Lighting)
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